



International Journal of Innovative Research in Science Engineering and Technology (IJIRSET)

(A Monthly, Peer Reviewed, Refereed, Scholarly Indexed, Open Access Journal)



Impact Factor: 9.935

Volume 15, Issue 8, August 2026

Integrated Smart Civil & Architectural Engineering Management System

K. Srinivasa Rao¹, Dr. S. Prabhakara², Prof E. Rohini³, Prof Ch. Prathyusha⁴

PG Student, Department of Civil Engineering, Lingayas Institute of Management & Technology, Surampalli,
Andhra Pradesh, India¹

Professor, Department of Computer Science and Engineering, Lingayas Institute of Management & Technology,
Surampalli, Andhra Pradesh, India²

Professor, Department of Civil Engineering, Lingayas Institute of Management & Technology, Surampalli,
Andhra Pradesh, India³

Professor & HOD, Department of Civil Engineering, Lingayas Institute of Management & Technology, Surampalli,
Andhra Pradesh, India⁴

ABSTRACT: The construction industry increasingly demands intelligent digital solutions to manage complex engineering projects efficiently. Traditional construction management relies on multiple independent applications for planning, estimation, scheduling, documentation, and monitoring, resulting in poor coordination, communication delays, and increased project costs. This paper presents an Integrated Smart Civil & Architectural Engineering Management System, a centralized web-based platform that integrates project planning, architectural design management, Building Information Modeling (BIM), quantity estimation, Bill of Materials (BOM) generation, scheduling, resource management, document control, progress monitoring, and analytical reporting within a single environment. The proposed system enables real-time collaboration among project managers, architects, civil engineers, contractors, suppliers, and clients through secure role-based access. Cloud computing, IoT-enabled monitoring, dashboard visualization, and automated reporting improve productivity while reducing manual effort and construction delays. The developed platform demonstrates improved project transparency, efficient resource utilization, better decision-making, and enhanced construction quality, making it suitable for residential, commercial, industrial, and infrastructure projects.

KEYWORDS: Construction Management Civil Engineering, Architectural Engineering, BIM, BOQ, Cloud Computing, IoT, Project Monitoring.

I. INTRODUCTION

The construction industry is one of the most important sectors contributing to economic and infrastructure development. However, construction projects involve multiple stakeholders, including project managers, architects, civil engineers, contractors, quantity surveyors, suppliers, and clients. Managing communication, project planning, architectural designs, quantities, costs, schedules, resources, documents, and site activities among these stakeholders is a complex and time-consuming process. Traditional construction management approaches often depend on multiple independent software applications, spreadsheets, and manual documentation, which can result in data duplication, communication gaps, delays, errors, and increased project costs.

The rapid development of Building Information Modeling (BIM), cloud computing, Internet of Things (IoT), artificial intelligence, and web-based technologies provides new opportunities to improve construction project management. BIM enables the creation and management of digital representations of building and infrastructure projects, improving coordination between architects, engineers, and contractors. Cloud computing provides centralized data storage and allows authorized stakeholders to access and share project information in real time. IoT-enabled devices and sensors can collect real-time information from construction sites, supporting continuous monitoring of equipment, materials, environmental conditions, and project progress.

To address the limitations of conventional approaches, this paper proposes an Integrated Smart Civil & Architectural Engineering Management System, a centralized web-based platform that brings major construction management activities together within a single environment. The proposed system integrates project planning, architectural design management, BIM, quantity estimation, Bill of Quantities (BOQ) generation, scheduling, resource management, document control, progress monitoring, and analytical reporting. The system uses secure role-based access to provide different functionalities to project managers, architects, civil engineers, contractors, suppliers, and clients according to their responsibilities.

The proposed platform also incorporates cloud-based collaboration, IoT-enabled monitoring, dashboard visualization, and automated reporting to improve the availability and accuracy of project information. By integrating these technologies, the system can reduce manual effort, improve communication, support efficient resource utilization, and assist in identifying project issues at an early stage. Real-time information and analytical reports enable project stakeholders to make more informed decisions regarding cost, time, resources, and construction progress.

The main objective of the proposed system is to provide a unified, intelligent, and efficient digital environment for civil and architectural engineering project management. By replacing fragmented management practices with an integrated platform, the system aims to improve project transparency, coordination, productivity, cost control, scheduling, and construction quality. The proposed solution can be applied to a wide range of projects, including residential, commercial, industrial, and infrastructure construction, thereby supporting the digital transformation of the modern construction industry.

II. LITERATURE SURVEY

Several researchers have investigated the application of BIM, cloud computing, IoT, and Artificial Intelligence (AI) in construction management. The important studies related to the proposed Integrated Smart Civil & Architectural Engineering Management System are briefly discussed below. Eastman et al. – Building Information Modeling (BIM) Eastman et al. established BIM as an important digital approach for creating, managing, and sharing building information throughout the project lifecycle. BIM improves coordination among architects, structural engineers, contractors, and other stakeholders by providing a common digital representation of the building. It also helps reduce design conflicts and improve project planning. Zhao and Taib (2022) – Cloud-BaseBIM Zhao and Taib conducted a systematic literature review of Cloud-BIM and analyzed 366 research papers. Their study highlighted how cloud-based BIM supports centralized information management, collaboration, accessibility, and information exchange among different construction stakeholders. However, they also identified organizational, technological, and implementation challenges associated with Cloud-BIM. Mohammed et al. (2022) – BIM and IoT Integration Mohammed et al. investigated the integration of BIM and IoT in the construction industry through a scoping study. Their research showed that IoT sensors can provide real-time information about construction activities and site conditions, while BIM provides a structured digital model for managing this information. The integration can improve project monitoring, safety, and overall construction performance. BIM, IoT and Digital Twin – 2022 Review A systematic and bibliometric study on BIM, IoT, and Digital Twin technologies examined a large body of construction research and identified these technologies as important components of digital transformation in construction. The study highlighted future opportunities for integrating BIM with AI, IoT, digital twins, and other intelligent technologies to support smart construction management. Heidari, Peyvastehgar and Amanzadegan (2023) – BIM and AI Integration Heidari, Peyvastehgar, and Amanzadegan reviewed research on the integration of BIM and AI in construction. Their study emphasized that combining BIM with AI can improve automation, decision-making, and construction lifecycle management. They also identified cloud systems, IoT, digital twins, and AI as important future directions for BIM-based construction systems. Liu et al. (2025) – BIM, IoT and GIS for Resource Monitoring Liu, Antwi, Li, Zhang, and Manu reviewed the integration of BIM, IoT, and GIS for construction resource monitoring. Their findings showed that these technologies can support real-time monitoring and improve resource management. However, interoperability, data security, real-time data processing, and prediction capabilities remain important research challenges. Jafary and Shojaei (2026) – AI and BIM-Based Cost Estimation Jafary and Shojaei conducted a systematic review of AI and machine learning applications in BIM-based construction cost estimation. Their study demonstrated the potential of combining BIM data with AI/ML techniques to automate and improve cost estimation. Such approaches can support more accurate budgeting, cost prediction, and project decision-making. Belachew and Elsaigh (2026) – AI-Augmented Construction Estimation Belachew and Elsaigh reviewed BIM-integrated AI approaches for predicting construction cost, time, and risk. Their work proposed hybrid AI-based conceptual models that can use BIM information for

predictive analytics. This indicates the potential of intelligent systems to support cost estimation, scheduling, and risk management in construction projects.

III. PROPOSED SYSYTEM AND METHODOLOGY

The proposed system follows a layered architecture consisting of presentation, application, database, and cloud infrastructure layers. Users including administrators, architects, engineers, contractors, quantity surveyors, suppliers, and clients access the platform through secure authentication.

- 1. Requirement Analysis** – Identifies the needs of different users such as administrators, architects, engineers, contractors, quantity surveyors, suppliers, and clients. Functional and non-functional requirements are collected and documented.
- 2. Project Planning** – Defines the project scope, objectives, resources, schedule, budget, and development methodology. Risks and responsibilities are also identified.
- 3. System Design** – Defines the overall system architecture, including the **presentation, application, database, and cloud infrastructure layers**. User roles, security mechanisms, workflows, and system modules are designed.
- 4. Database Design** – Designs the database structure for storing project details, user information, materials, quantities, costs, documents, and other relevant data. Relationships between different data entities are established.
- 5. Frontend Development** – Develops the user interface through which users interact with the system. Dashboards, forms, project views, reports, and other screens are designed to be user-friendly and responsive.
- 6. Backend Development** – Implements the server-side logic, business rules, authentication, authorization, data processing, and communication between the frontend and database.
- 7. Module Integration** – Integrates individual modules such as project management, material management, quantity estimation, supplier management, and reporting into a unified system.
- 8. Testing** – Tests the system to identify and correct errors. Functional, performance, security, integration, and user-acceptance testing are performed to ensure reliability.
- 9. Deployment** – Installs and configures the completed system on the cloud infrastructure. Database, servers, security settings, and user access are configured for actual use.
- 10. Maintenance** – Provides continuous monitoring, bug fixing, security updates, performance improvements, backups, and future enhancements to keep the system reliable and efficient .




Fig.1: System Architecture of Integrated smart civil & architectural engineering management system

IV. SYSTEM IMPLEMENTATION

The Integrated Smart Civil & Architectural Engineering Management System is implemented as a web-based application designed to provide a centralized platform for managing civil and architectural engineering projects. The system integrates project planning, architectural information, quantity estimation, BOQ generation, resource management, scheduling, document management, and construction progress monitoring into a single web-based environment.

1) Web-Based Application Architecture

The system follows a three-tier web application architecture consisting of the presentation layer, application layer, and database layer.

- **Presentation Layer:** HTML5, CSS3, Bootstrap, and JavaScript are used to develop responsive and user-friendly web pages and dashboards.
- **Application Layer:** Django/Python or Node.js is used to implement business logic, user authentication, project management, estimation, scheduling, and reporting functions.
- **Database Layer:** MySQL or PostgreSQL is used to store project details, user information, BOQ data, resources, schedules, documents, and progress records.

2) User Authentication and Access Control

The web application provides secure user registration and login facilities. Different users such as administrators, architects, civil engineers, contractors, project managers, and site engineers can be assigned different roles and permissions. Role-based access control ensures that users can access only the modules and information relevant to their responsibilities. The Integrated Smart Civil & Architectural Engineering Management System incorporates a robust User Authentication and Access Control mechanism to ensure data security, privacy, and efficient management of project activities. The system provides secure user registration and login using encrypted credentials, enabling only authorized personnel to access the platform.

Different categories of users, including Administrators, Architects, Civil Engineers, Contractors, Project Managers, Site Engineers, Quantity Surveyors, and Clients, are assigned specific roles based on their responsibilities within the construction project. Through Role-Based Access Control (RBAC), each user is granted permissions only for the modules and functions relevant to their work.

For example, administrators can manage users, projects, and system settings; architects can upload and modify design drawings; project managers can monitor project progress and schedules; contractors can update construction activities; and site engineers can submit daily reports and quality inspection records. This controlled access prevents unauthorized modifications, enhances accountability, and maintains the integrity of project information.

The system also maintains audit logs and user activity records, enabling administrators to track user actions, monitor system usage, and identify security violations. Additional security features such as password encryption, session management, multi-factor authentication (optional), and automatic logout after inactivity further strengthen system protection.

3) Project Management Module

The Project Management Module serves as the central component of the Integrated Smart Civil & Architectural Engineering Management System. It enables users to efficiently plan, organize, monitor, and control construction projects from a single dashboard. Users can create new projects by entering essential information such as project name, location, client details, estimated budget, project duration, project manager, project team members, and project objectives.

The module provides real-time tracking of project progress, milestones, schedules, and resource utilization. It allows project managers to assign tasks, monitor deadlines, track work completion percentages, and identify potential delays. Interactive dashboards and graphical reports offer insights into project performance, cost variations, resource allocation, and overall project health.

4) Architectural and BIM Data Management

The Architectural and BIM Data Management Module provides a centralized digital platform for storing, managing, and sharing architectural drawings, design documents, and Building Information Modeling (BIM) data throughout the construction project lifecycle. The system allows users to upload, organize, retrieve, and update design files such as floor plans, elevations, structural drawings, 3D models, specifications, and technical documents through a secure web-based interface.

By maintaining all project design information in a single repository, the module ensures that architects, civil engineers, structural engineers, contractors, and project managers have access to the latest approved versions of documents. Version control and document tracking features help prevent the use of outdated drawings and reduce design conflicts during project execution.

The module also facilitates collaboration by enabling seamless information sharing, design reviews, and coordination among project stakeholders. Integration with BIM data improves project visualization, clash detection, design accuracy, and decision-making. Overall, the Architectural and BIM Data Management Module enhances communication, reduces documentation errors, improves workflow efficiency, and supports effective management of construction design information.

5) BOQ and Quantity Estimation

The BOQ (Bill of Quantities) and Quantity Estimation Module is designed to simplify and automate the process of project cost estimation in construction projects. The module allows users to enter construction activities, material quantities, units of measurement, material rates, labour charges, equipment costs, and other project-related expenses. Based on the entered data, the system automatically performs calculations and generates accurate item-wise and overall project cost estimates.

The module prepares detailed Bills of Quantities (BOQ), helping engineers, estimators, contractors, and project managers evaluate project costs efficiently. Automated calculations minimize human errors, improve estimation accuracy, and significantly reduce the time required for preparing cost reports. The generated BOQ can be used for budgeting, tender preparation, resource planning, and financial decision-making.

6) Resource Management

The Resource Management Module is designed to efficiently manage and monitor all resources required for construction projects, including materials, manpower, machinery, and equipment. The module maintains detailed records of resource availability, allocation, utilization, and consumption throughout the project lifecycle.

Project managers can assign resources to specific tasks and activities based on project requirements, schedules, and priorities. The system provides real-time information on resource usage, helping to avoid shortages, overutilization, and unnecessary idle time. It also supports inventory tracking, workforce management, equipment scheduling, and resource forecasting.

7) Project Scheduling

The Project Scheduling Module helps project managers plan, organize, and monitor construction activities in a systematic manner. Users can create activities by specifying planned start and end dates, duration, dependencies, milestones, and responsible personnel. The module provides a Gantt-style schedule to visualize the sequence and progress of project activities.

The system allows planned progress to be compared with actual progress, making it easier to identify delays, schedule deviations, and critical activities. Alerts can be provided for overdue or upcoming tasks, enabling timely corrective actions. Overall, the module improves time management, task coordination, and project monitoring, helping ensure that construction projects are completed within the planned schedule.

8) Document Management

The system provides centralized document storage for drawings, specifications, estimates, contracts, reports, approvals, photographs, and other project documents. Documents can be uploaded, categorized, searched, and accessed according to user permissions. This improves document organization and reduces the risk of losing important project information.

9) Progress Monitoring

The Progress Monitoring Module enables site engineers and project managers to regularly record and track the actual progress of construction activities. The system presents progress information through dashboards, tables, charts, and percentage-completion indicators, providing a clear view of the current project status.

The module compares planned activities with actual progress to identify delays, deviations, and incomplete tasks. It helps project managers take timely corrective actions, improve resource allocation, and maintain project schedules. Overall, the module provides accurate and up-to-date information for effective project monitoring, performance evaluation, and decision-making.

10) Dashboard and Reporting

A responsive web dashboard provides real-time project information in a simplified form. Important indicators such as project completion percentage, estimated cost, actual expenditure, resource utilization, pending activities, and schedule status can be displayed using charts and graphical representations. The system can also generate project reports for management and documentation purposes.

11) Database Management

All project-related information is stored in a centralized MySQL/PostgreSQL database. Database tables are created for users, projects, activities, resources, BOQ items, documents, schedules, and progress records. This centralized database enables efficient data retrieval, consistency, and secure information sharing between different modules.

12) Cloud Deployment

The Cloud Deployment Module enables the web-based construction management system to be hosted on a cloud server and accessed by authorized users through computers, tablets, and smartphones. Users can securely access project information and system services from different locations using an internet connection.

Cloud deployment provides centralized data storage and management, allowing project stakeholders to share and update information in real time. It also supports automatic data backup, remote collaboration, system scalability, and flexible resource allocation according to project requirements. As construction projects grow, additional storage and computing resources can be added without major changes to the system infrastructure.

Overall, cloud deployment improves accessibility, collaboration, data availability, reliability, and scalability, making the system suitable for managing construction projects across multiple locations.

13) Overall Implementation Workflow

The overall workflow of the proposed web-based system can be represented as:

User Login → Project Creation → Architectural/BIM Data → BOQ & Estimation → Resource Allocation → Scheduling → Construction Execution → Progress Monitoring → Dashboard & Reports

V. RESULT AND DISCUSSIONS

The developed Integrated Smart Civil & Architectural Engineering Management System was successfully implemented as a web-based platform for managing different activities of civil and architectural engineering projects. The system integrates project planning, BOQ estimation, resource management, scheduling, document management, and progress monitoring within a centralized environment.

Functional testing demonstrated that the major modules performed successfully according to their intended requirements. User authentication provided controlled access to the system, while the project management module enabled users to create, update, and monitor project information. The BOQ and estimation module successfully supported quantity and cost calculations, reducing manual calculation efforts. The resource management module assisted in organizing materials, manpower, and equipment, while the scheduling module supported activity planning and progress tracking.

The document management and reporting features provided centralized access to project information and generated useful project reports. The web-based dashboards improved visibility of project status and supported better decision-making. Overall, the results indicate that the proposed system can improve coordination, productivity, transparency, accuracy, and efficiency in construction project management compared with conventional independent and manual methods.




Fig. 2(a) 2D Floor plan




Fig. 2(b) 3D Floor plan




Fig. 2(c) Structural load




Fig. 2(d) Project Details

VI. CONCLUSION

The Integrated Smart Civil & Architectural Engineering Management System provides an effective web-based solution for managing construction and architectural projects through a centralized platform. The integration of project planning, architectural design, BOQ estimation, scheduling, resource management, document management, quality monitoring, cloud computing, and IoT technologies improves project coordination, productivity, transparency, and decision-making. The system also reduces manual errors, minimizes delays, and provides easy access to project information for different stakeholders.

VII. FUTURE SCOPE

The system can be further enhanced by integrating Artificial Intelligence (AI) and Machine Learning (ML) for cost prediction, risk identification, and delay forecasting. Future versions can include advanced BIM and Digital Twin integration, real-time IoT-based site monitoring, automated BOQ generation, mobile applications, drone-based progress monitoring, and predictive maintenance. Integration with advanced cloud services and GIS can also support large-scale infrastructure and smart city projects.

REFERENCES

- [1] C. M. Eastman, P. Teicholz, R. Sacks, and K. Liston, *BIM Handbook: A Guide to Building Information Modeling for Owners, Managers, Designers, Engineers and Contractors*, 2nd ed. Hoboken, NJ, USA: John Wiley & Sons, 2011.
- [2] S. Tang, D. R. Shelden, C. M. Eastman, P. Pishdad-Bozorgi, and X. Gao, "A review of building information modeling (BIM) and the internet of things (IoT) devices integration: Present status and future trends," *Automation in Construction*, vol. 101, pp. 127–139, 2019, doi: 10.1016/j.autcon.2019.01.020.
- [3] B. H. Mohammed, H. Sallehuddin, N. Safie, A. Husairi, N. A. Abu Bakar, F. Yahya, I. Ali, and S. AbdelGhany Mohamed, "Building Information Modeling and Internet of Things Integration in the Construction Industry: A Scoping Study," *Advances in Civil Engineering*, vol. 2022, Article ID 7886497, 20 pages, 2022, doi: 10.1155/2022/7886497.
- [4] B. H. Mohammed, H. Sallehuddin, E. Yadegaridehkordi, N. S. M. Satar, A. H. B. Hussain, and S. Abdelghany Mohamed, "Nexus between Building Information Modeling and Internet of Things in the Construction Industries," *Applied Sciences*, vol. 12, no. 20, Article 10629, 2022, doi: 10.3390/app122010629.
- [5] A. Heidari, Y. Peyvastehgar, and M. Amanzadegan, "A systematic review of the BIM in construction: From smart building management to interoperability of BIM & AI," *Architectural Science Review*, vol. 67, no. 3, pp. 237–254, 2024, doi: 10.1080/00038628.2023.2243247.
- [6] X. Liu, M. F. Antwi-Afari, J. Li, Y. Zhang, and P. Manu, "BIM, IoT, and GIS integration in construction resource monitoring," *Automation in Construction*, vol. 174, Article 106149, 2025, doi: 10.1016/j.autcon.2025.106149.
- [7] C. M. Eastman, "Building Information Modeling (BIM): A guide to the future of construction," in *BIM Handbook*, John Wiley & Sons, Hoboken, NJ, USA.
- [8] R. Sacks, C. Eastman, G. Lee, and P. Teicholz, *BIM Handbook: A Guide to Building Information Modeling for Owners, Designers, Engineers, Contractors, and Facility Managers*, 3rd ed. Hoboken, NJ, USA: John Wiley & Sons, 2018.
- [9] S. Azhar, "Building Information Modeling (BIM): Trends, benefits, risks, and challenges for the AEC industry," *Leadership and Management in Engineering*, vol. 11, no. 3, pp. 241–252, 2011.
- [10] M. B. Alreshidi, R. M. S. Alshammari, and A. H. Alshammari, "Cloud computing and BIM integration for construction project management: A review," *International Journal of Construction Management*, 2020.



INTERNATIONAL
STANDARD
SERIAL
NUMBER
INDIA



INTERNATIONAL JOURNAL OF INNOVATIVE RESEARCH

IN SCIENCE | ENGINEERING | TECHNOLOGY

 9940 572 462  6381 907 438  ijirset@gmail.com



www.ijirset.com

Scan to save the contact details