



e-ISSN: 2319-8753 | p-ISSN: 2320-6710

IJRSET

International Journal of Innovative Research in
SCIENCE | ENGINEERING | TECHNOLOGY

INTERNATIONAL JOURNAL OF INNOVATIVE RESEARCH

IN SCIENCE | ENGINEERING | TECHNOLOGY

Volume 10, Issue 7, July 2021

ISSN INTERNATIONAL
STANDARD
SERIAL
NUMBER
INDIA

Impact Factor: 7.569

Effective Implementation of JIT for Material Management in Construction Industry in India

Mr.Amjad Khalik Shah¹, Prof. Pranav K. Lende²

P.G. Student, Department of Civil Engineering, G. H. Rasoni University, Amravati, Maharashtra, India¹

Associate Professor, Department of Civil Engineering, G. H. Rasoni University, Amravati, Maharashtra, India²

ABSTRACT:In the nick of time reasoning has parcel of Potential for overseeing development of development material from assembling yard to building site. The conventional way to deal with material conveyance has been utilized in development industry for a long time. It is imbedded in the corporate design as the best approach to secure materials. Significant Construction Industries have been attempting to embrace new business drives to remain alive in the new aggressive commercial center. Organizations should endeavor to make superior grade, and Low expense items that can get to the clients in the most limited time conceivable. In the nick of time creation framework is one of these drives that attention on cost decrease by killing non-esteem added exercises. This Report Deals with Implementing Just in Time Inventory Control Approach on Residential Construction. The Competitiveness of the organizations is expanded by the utilization of JIT measure as they can foster a more ideal interaction for their organizations. To Increase effectiveness inside the development cycle. Effectiveness is acquired through the increment of efficiency and lessening of cost. Significant Construction Industries have been attempting to receive new business drives to remain alive in the new aggressive commercial center. In the nick of time creation framework is one of these drives that emphasis on cost decrease by wiping out non-esteem added exercises. This Report Deals with Implementing Just in Time Inventory Control Approach on Residential Construction. JIT has Tremendous Effect on Material Delivery Operation. During Implementation of JIT Organization is needed, to invest wanted amounts of energy on all levels of the work. In this task proposed framework is contrast and regular methodology of Residential Construction through Case study (organization name).

KEYWORDS:Construction material supply, Just In Time, Cost Reduction, None value added activity, profitability, under-budget

I. INTRODUCTION

The development business has gotten progressively more intricate. There has been critical development in development projects in homegrown business sectors and in arising unregulated economy economies all through the world. Even and vertical development projects are expanding at a great rate. The development of extensions, thruways, schools, lodging advancements, clinics, high rises and other different construction. In making arrangements for different sorts of development, the techniques for getting proficient administrations, granting development agreements, and financing the built office can be very unique.

Development designing administration

This alludes to the utilization of basic intuition in specialized and logical fields to further develop a development project. This regularly includes planning and executing new arrangements and quicker cycles that can help defeat worksite hindrances and further develop productivity. Development designing administration can assist with further developing wellbeing, efficiency, cataclysmic event strength—actually any part of the development business could be tended to by development designing administration.

Work Responsibilities

Prior to development even starts, a development designing director might be called upon to study the place of work, address ecological issues, study neighborhood laws and codes, and deal with whatever other subtleties that should be settled before development starts. A designing chief normally readies a report on their discoveries and teams up with others associated with the undertaking, including administrative organizations, ecological affiliations, project workers, and subcontractors.

Notwithstanding on location work, development designing supervisors are frequently called upon to utilize PCs and development the executives programming to create and dissect plans for their undertakings. They are answerable for collecting groups of qualified architects who can guarantee the culmination of a given task. Development designing chiefs additionally need to have the right information for controlling assessment and arranging of related expenses for an undertaking.

Private Housing Construction

Private lodging development incorporates single-family houses, multi-family homes, and tall building lofts. During the turn of events and development of such ventures, the engineers or supporters who know about the development business typically fill in as proxy proprietors and assume responsibility, settling on vital authoritative arrangements for plan and development, and orchestrating the financing and offer of the finished designs. Private lodging plans are normally performed by modelers and engineers, and the development executed by manufacturers who employ subcontractors for the primary, mechanical, electrical and other forte work. An exemption for this example is for single-family houses which might be planned by the developers also.

Advantages of utilizing Just-In-Time Technique:

Following are the significant benefits of with perfect timing and the advantages of JIT are as per the following:

- Develops better client relationship and administration.
- Creates better conveyance components for items and administrations sought after with least deferral.
- Improves usefulness and business capacities.
- Minimizes stockroom and transportation costs.
- Minimizes immediate and backhanded expenses.
- Assists in accomplishing delivery of right items to the perfect spot at the perfect time
- Enhances stock administration, supporting the fruitful execution of justin- time stock models.
- Assists organizations in adjusting to the difficulties of globalization, monetary disturbance, growing shopper assumptions, and related contrasts.

II. RELATED WORK

MohdArifMarhani et al. Lean development (LC) is great in dealing with the development interaction and accomplishing the task objectives by disposing of waste. The destinations of this report are to furnish with essential information on LC and feature the hindrances of its execution. The writing surveys has been led through important information bases. It was discovered that there is a requirement for more comprehensive ways to deal with be received in LC execution like wellbeing and security, and six sigma.

D.T. Matt et al. While in the car or airplane business the utilization of robotization innovation and measures and the use of lean assembling strategies are normal these days, the development business is falling behind these turns of events. In this unique circumstance, with the assistance of significant worth stream configuration, to a great extent known in large scale manufacturing yet as of late likewise in variation serious assembling.

N.B. Kasim et al. A key factor antagonistically influencing project execution is the ill-advised dealing with and the board of materials on location. Materials the executives is especially dangerous on quick track projects where plan and acquirement choices are made simultaneously with development exercises. This report investigates the beginning phases of examination which is fostering another ICT-put together way to deal with overseeing materials with respect to quick track plans.

UsamaHamedIssa et al. The development projects imply different danger factors which differently affect time target that may prompt time-overwhelm. This examination proposes and applies another procedure for limiting danger factors impact on time utilizing lean development standards. The lean development is carried out in this examination utilizing the last organizer framework through execution of a mechanical undertaking in Egypt. Assessing the impact of utilizing the new instrument is portrayed as far as two estimations: Percent Expected Time-overwhelm (PET) and Percent Plan Completed (PPC).



III. METHODOLOGY

Examination design and methodology


Examination configuration depicts the general arrangement for getting answers to questions being read and for taking care of a portion of the hardships experienced during the exploration. It is likewise characterized in some viewpoint as the system or plan to tackle an examination issue. Examination configuration makes an in the move plan from making something significant hence make the move for getting from 'here' to 'there' where 'here' is characterized as the underlying arrangement of set of inquiries to be replied, and 'there' is some arrangement of decision about these inquiries which several significant advances, accordingly assortment of information and investigation of these important information,

Exploration philosophy is characterized as an efficient quest for relevant data which prompts new information and compasses examination concerning connections among various elements working in a given circumstance. It is the investigation of issues using logical techniques and standards.

Technique is the general methodology taken just as to the hypothetical premise from which the specialist comes while the strategy is the different means by which information is gathered and broke down. There are various motivations behind an examination as indicated by and it included: to find new information, depict marvels, empower forecast, empower control, empower hypothesis improvement.

System for jit implementation in construction

JIT endeavors to wipe out actual supports which is material inventories and time, and to acquire a one-piece stream inside measures. This can be accomplished at a creation line, because of the great steadiness of the stream got by the creation planning. In any case, such security can not be acquired with development planning, why it is unsafe to just eliminate every single actual support, if the wellspring of variety and vulnerability can not be killed. Ballard and Howell proposed the accompanying techniques for the turn of events and execution of development JIT, through the administration of cradles.



Flow Process Of JIT

Benefits of JUST IN TIME

The critical benefits of JIT is the capacity to move stock quicker than other stock administration techniques. Since in the nick of time standards depend on adjusting creation to shopper interest, organizations can set aside cash by:

- Reducing waste in the assembling cycle
- Warehousing their parts, materials, and completed items.
- Reduce the chances of lost or harmed products
- It additionally organizations get a good deal on stock stockpiling.

In the nick of time fabricating requires careful accuracy, producers should have demanding quality control all through their whole interaction. This can, notwithstanding, be utilized as a benefit: By having great control, organizations can decrease imperfections in workmanship while lessening waste all through their assembling cycle.



Top notch control measures can give wholesalers, retail accomplices, and buyers expanded trust in items, bringing about more prominent trust from partners and better deals after some time.

At the point when an organization utilizes without a moment to spare standards during its assembling interaction, it endeavors to move items as quick as is attainable from the manufacturing plant to the purchaser. Along these lines, purchasers accept their merchandise quicker, making a more prominent feeling of fulfillment (which can expand brand devotion).

Obstructions to the implementation of JIT

A few entertainers have fizzled in their endeavors to effectively execute the JIT idea, because of an assortment of issues. The execution hindrances experienced can be extensively ordered into two classes. The first is industry related issues which incorporates the limits of building guidelines, absence of assurance, firmness of JIT planning. The other class is human related issues, which concerns the impact of partners like the project worker, subcontractors, providers and customers. Moreover, it has been set up that restricted help from governments, specialists, customers and legal sheets doesn't advance the execution of JIT

IV. EXPERIMENTAL RESULTS

The objective of stock administration is to keep a satisfactory inventory of materials to fulfill a normal need design for a given monetary speculation. Appropriate stock the executives is important to keep up with the materials in great and usable condition. ABC grouping is utilized to order the materials dependent on their significance and esteem, so the materials addressing a significant bit of the expense can be overseen with additional consideration. Too huge amount in the stock prompts higher holding cost while too less amount in the stock prompts more number of requests in this way coming about in higher requesting cost.

JIT Implementation Process: One of the significant destinations in carrying out a JIT

Framework is to accomplish a shared objective of the entire organization. Initial step is distinguishing proof of material conveyance issue in organization and give answer for organization. Stock The board Techniques That being said, stock administration is just as incredible as the manner in which you use it.

ABC Classification of Materials: A significant perspective is to group the things

In view of the significance and its worth. Sorting the stock licenses us to recognize the stock, which needs due consideration and legitimate administration. It too forestalls it helps in definite usage of assets lessening wastage. AB C investigation is the premise on which materials are overseen and determines loading and makes a difference deciding the timespan checks. It is an insightful method of controlling various things of stock.

ABC classification is based on Pareto's law which states that a small percentage of items' accounts for a large percentage of value. In this technique all the materials are classified under 3 categories A, B and C

In ABC classification, the materials are classified as

A class material – 20% materials account for 70% of money value.

B class materials – 30% materials account for 25% of money value.

C class materials – 50% materials account for 5% of money value

Material administration measures

Material administration as a framework for arranging and controlling to guarantee the right quality and amount of material and gear are determined in a convenient way. Material administration contains with a progression of cycles of which a capacity the board is part. These cycles incorporate arranging, buying, coordinations, handle and stock and waste control. Accordingly, we looked to figure out which of the administration rehearses is regularly polished in the development business, by requesting that the respondents decide what high the factor beneath means for the development business



ITEM	Material Management Processes	Total	$\sum W$	Mean	RII	Ranking
1	Planning	25	91	3.64	0.73	1st
2	Purchasing	25	90	3.60	0.72	2nd
3	Handling	25	81	3.24	0.65	3th
4	Stock and waste control	25	81	3.24	0.64	4th
5	Logistics	25	72	2.88	0.58	5th

Arranging

Arranging is a central point in the administration of material consequently, positioned as the most every now and again utilized material administration measure in the development business with RII worth of 0.73 and a mean score of 3.64. It deals with all the cycle and simultaneously arranges the remainder of the cycles. Material arranging incorporates estimating, requesting and planning and which assists with expanding usefulness.

Purchasing

Buying of materials was positioned as the second most utilized administration measure in the development business with RII worth of 0.72 and a mean score of 3.60. Buying of the materials and administrations from outside the firm to help the tasks of the firm to advertising, deals and coordinations requires an itemized materials timetable and coordination of buying and request of materials.

Handling

Treatment of materials manages the progression of materials structure the providers end to the site. Taking care of is likewise a significant part of material administration and may likewise have an expense factor if not as expected oversaw .It had a RII worth of 0.65 and a mean score of 3.24.The respondents considered taking care of as a significant factor in material administration

Impacts of ill-advised capacity of built up substantial materials.

The impact of inappropriate stockpiling area is additionally an issue and that can prompt helpless efficiency and waste. Inappropriate capacity and treatment of materials have made a ton of task stack en route and costing to the customer. Ill-advised capacity has various impacts on the development business.

ABC ANALYSIS:

A class things required tight stock control, A class tem have intense usage esteem. Extraordinary consideration should be taken on the grounds that utilization esteem is high and Wastage Creates more conservative misfortune to the organization.

S.No	Items	Annual Cost	Annual Usage Percentage	Annual Usage Cumulative Percentage	Category
1	Cement	36067560	19.2803	19.2803	A
2	Steel 25mm	33982650	18.1658	37.4462	A
3	Steel 16mm	25252500	13.4990	50.9452	A
4	Steel 10mm	15873000	8.4851	59.4303	A
5	Batching plant 2 size (0.5meter)	13815000	7.3850	66.8153	A
6	Shingle	12259788.8	6.5536	73.3689	A
7	Steel 20mm	11255400	6.0167	79.3856	B
8	Crush 10--20mm	10951380	5.8542	85.2398	B
9	Sand	4642995	2.4820	87.7218	B
10	Aggregate	3400000	1.8175	89.5393	B
11	Excavator 3	3369600	1.8013	91.3405	B
12	Wooden Batten	2000000	1.0691	92.4096	B
13	Heavy Loader	1800000	0.9622	93.3719	B

14	Concrete Pump 2	1797120	0.9607	94.3325	B
15	Mixture 4	1797120	0.9607	95.2932	C
16	Plié—Sheet	1657500	0.8860	96.1792	C
17	Crush 20--25mm	1508178	0.8062	96.9855	C
18	Roller 2—4	960000	0.5132	97.4986	C
19	Joints	952430	0.5091	98.0078	C
20	Dumper—6	898560	0.4803	98.4881	C
21	Stone—Dust	720000	0.3849	98.8730	C
22	Tractor	480000	0.2566	99.1296	C
23	Water Tank 2—3	449280	0.2402	99.3697	C
24	Scaffolding pipe	356880	0.1908	99.5605	C
25	Crush 25--38mm	247338	0.1322	99.6927	C
26	Grader	240000	0.1283	99.8210	C
27	Steel 32mm	184800	0.0988	99.9198	C
28	Crane --2	150000	0.0802	100.0000	C

Cost reduction from JIT method

No.	Actual Cost	JIT Implemented cost
1	1498000	73295
2	569775	488455
3	1433800	151405
4	1765500	143915
5	1091400	485245
6	1124035	529650
7	1275975	51360
8	1123500	58850
9	1203750	346145

V. CONCLUSION

- To comprehend the detail reasoning of JIT for Construction Industry in India.
- To be more receptive to clients, Better correspondence among offices and providers, more adaptable and to accomplish better quality outcomes with minimal expense.
- Increasing the association's capacity to contend with others and stay cutthroat as time goes on. The Competitiveness of the organizations is expanded by the utilization of JIT measure as they can foster a more ideal cycle for their organizations.
- To Increase productivity inside the development interaction. Proficiency is gotten through the increment of efficiency and lessening of cost.
- To diminish squandered materials, time and exertion. It can assist with lessening the expenses.
- To foster a dependable connection between the providers. A decent and long haul connection between association.

REFERENCES

1. DR. Dixit Dr. Sultan Singh, Dr. Dixit Garg, JIT System: Concepts, Benefits and Motivation in Indian Industries, International Journal of Management and Business Studies, Volume: 01, Issue: 01, March 2011 (ISSN: 2231-2463)
2. Flora Bamana, Nadia Lehoux, and Caroline Cloutier, Just in Time in Construction: Description and Implementation Insights, LC3, Heraklion, Greece, July 2017
3. Kanani, M. A., Sharma, N. D., & Kashiyani, M. B. K., A study on different inventory management techniques in construction, ISSN: 2394-1766, pp.1-6, 2014.
4. PatilYogendra R., PatilDhananjay S., Feasibility Study of Just in Time Inventory Management On Construction Project, International Research Journal of Engineering and Technology (IRJET), Volume: 02, Issue: 04, July-2015



5. Mohamed Ali and Dr.SalwaBeheiry, The Applicability of Just-In-Time in United Arab Emirates Construction Projects, Journal of Emerging Trends in Engineering and Applied Sciences (JETEAS) 6(2): 120-128 Research Institute Journals, 2015 (ISSN: 2141-7016)
6. AkintolaAkintoye, Just in Time application and implementation for building material management”, Construction management and economics (1995) 13, 105-113.
7. Low Sui Pheng and Gao Shang, The application of the Just-in-Time Philosophy in the Chinese Construction Industry, Journal of Construction in Developing Countries, Vol. 16 (1), 91-111, 2011.
8. Balu P, Moorthy R, Why Indian industries fail to implement JIT- an analysis, International Journal of Engineering Research & Technology (IJERT) Vol. 2 Issue 3, March – 2013
9. EmelLaptaliOrala, GulgunMstkoglub, ErcanErdisc, JIT in developing countries- a case study of the Turkish prefabrication sector, Building and Environment 38 (2003) 853–860



**Impact Factor:
7.569**



INTERNATIONAL JOURNAL OF INNOVATIVE RESEARCH

IN SCIENCE | ENGINEERING | TECHNOLOGY

 9940 572 462  6381 907 438  ijirset@gmail.com



www.ijirset.com

Scan to save the contact details