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ABSTRACT: The history of the construction industry worldwide is full of project that were complete significant time 
and cost overruns in an attempt to rivers this trend ,this study aims at established relation between  time overrun and 
labour  productity on construction site in India both description inferential stastics were used in analysing the data 
result indicate  that inadequate fund for the project .Inadequate planning before project takeoff ,inadequate tools and 
equipment and delay in delivery material .The list of the major causes of time overrun while the use of wrong 
construction method ,inadequate construction material and inaccurate drawing  specification are the key factor causing 
low labor productivity construction site. Significant negative relationship found between time overrun and labour 
productivity at construction site. The study concluded by recommending that early appointment of the project manager 
could ensure proper management of both human and material resources that could guarantee improved productivity and 
ultimately save project from time overcome. 

Environmental problem have been considered as a serious situation at the construction waste management is 
pressing harder with the alarming signal warning the industry. Reused recycle and reproduce waste considered as the 
only method to recover those waste generated how where the implementation steel have much room for 
improvement .This paper review the technology on construction waste recycling and there viability .Ten material 
recycling practices are study including .i)Asphalt ii) Brick ,iii)Concrete ,iv)ferrous metal ,v)glass ,vi)masonry ,vii)non-
ferrous metal, viii)paper and card board ,ix)plastic  and x)timber. The viable technology of the construction material 
recycling should be providing an easy reference for future application.  
 
KEYWORDS: Construction & Demolition Waste Material, Case Study on Construction & Demolition Waste 

Recycling in pune. 
 

I. INTRODUCTION 
 

Since 1993, the year when Oslo Peace Accords have been signed in Norway, Palestinian occupied territories 
have undergone a rapid pace of reconstruction of infrastructure which had been demolished through thirty years of 
occupation. In spite of lack of resources and technologies, hundreds of infrastructure, residential, and governmental 
projects were implemented (MAP Overview 2002). The successful execution of construction projects and keeping them 
within estimated cost and prescribed schedules depend on a methodology that requires sound engineering judgment. To 
the dislike of owners, contractors and consultants, however, many projects experience extensive delays and thereby 
exceed initial time and cost estimates. This problem is more evident in the traditional or adversarial type of contracts in 
which the contract is awarded to the lowest bidder- the awarding strategy of the majority of public projects in 
developing countries including Western Maharashtra Strip. Although the construction industry in the Middle East has 
suffered ever since the Gulf war, recent events in the region coupled with the restructuring of economies, joining 
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regional and global free trade organizations, and attracting foreign investments are expected to yield an unprecedented 
growth in the construction activities [1]. 

 
The construction industry is the total through which physical development is achieved, and that is truly the 

locomotive of the national economy. The more resources, engineering, labour, materials, equipment, capital, and 
market exchange are provided from within the national economy, the higher the factor of the extent of self reliance. The 
increasing complexity of infrastructure projects and the environment within which they are constructed place greater 
demand on construction managers to deliver projects on time, within the planned budget and with high quality 
(Enshassi et al 2003). Therefore, improving construction efficiency by means of timeliness would certainly contribute 
to cost savings for the country as a whole. Efforts directed to time effectiveness were associated with managing time 
and materials, which in this study were approached via investigating time and material wastages of construction 
projects in Gaza. Unlike the developed countries, India does not have a mature construction industry consisting of well-
established contracting and consulting companies. Much of the building and construction is done by the informal 
sector. This consists of individuals building family shelters, water wells and the like. The formal sector consists of 
public and private domestic contractors [2]. 

II. OBJECTIVES 
 
 To identify and evaluate the responsible causes of influencing the occurrence of Wastes. 
 To find various causes of material wastage of building construction site. 
 To suggest recommendations based on the site study to control wastes and to improve construction performance. 
 To identify and evaluate the responsible causes of influencing time overruns. 
 To suggest recommendations based on the site conditions to minimize time overruns. 
 Above points will be studied by taking case study from Construction Sites. 

III. OUTCOMES 
 

 This study will help the project manager 
 To avoid Unavailability of materials 
 Excessive amendments of design and drawing 
 To Removes Poor coordination among   participants 
 To Remove  Ineffective monitoring and feedback 
 To avoid Lack of project leadership skills 
 

IV. SOURCES OF WASTE GENERATION IN THE CONSTRUCTION INDUSTRY 
All over the world, the growth of construction industry is enormous in the past decade. The pace of generation 

of C&D waste is also significant. In general, there are two sources for generation of waste materials, namely, bulk 
generators and retail or small generators. The classification of sources is given in Fig 1. The infrastructure development 
sector and real estate sector are the bulk generators of waste. Construction and repair of roads, bridges, flyovers etc. are 
classified under infrastructure development sector. Real estate sector consists of housing, industrial, and commercial 
building construction, demolition of unauthorized structures etc. Small commercial enterprises and individual house 
building teams are considered as retail or small generators. The contributors of C&D waste in a project are given inFig 
2. The project activities are to be planned at every stage by every personnel, who are involved, to minimize the overall 
waste generation. Construction industry is largest economic expenditure in India. According to eleventh five year plan, 
it is the second largest economic activity after agriculture. The impact caused to the environment by Indian construction 
industry is also large. Construction industry consumes high volume of raw materials and products. It generates high 
employment opportunity. Based on an analysis of the forward and backward linkages of construction, the effect in the 
construction on economy is estimated to be significant. ( Minaxi Rani, Alisha Gupta , 2016). 
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Thus, cost saving potential for India is expected to be millions of dollars by adopting suitable measures for waste 
management. This is particularly essential for a development that responds to the challenges of environmental 
sustainability, low carbon emission and minimal resource depletion [3]. The total quantum of C&D waste generated in 
India is estimated to 11.4 to 14.69 million tonnes per annum (TIFAC, 2000). The distribution of various components of 
C&D waste in India is given in Fig 3. The concrete, brick and masonry together constitutes more than 50 percent of the 
total C&D waste. This shows the importance of developing C&D waste management plan for these components 
 

V. RESEARCH METHODLOGY 
A. Data Require 

 
 Research strategy: - Two types of research strategies are used at studies, quantitative and qualitative research. 

Quantitative approach is used to gather factual data and to study relationships between facts and how such facts 
and relationships accord with theories and the findings of any research executed previously, but the qualitative 
approach seek to gain insights and to understand people's perception of "the world" whether as individuals or 
groups. 

 Research design: - This refers to the plan or organization of scientific investigation, designing of a research study 
involves the development of a plan or strategy that will guide the collection and analyses of data. 

 Population: - The population of this research included contracting companies, consultants and public owners 
sectors, the contractors companies had valid registration according to the Palestinian Contractors Union (P.C.U) 
records. 

 Methodology of this thesis: - After surveying the previous approaches of methodologies, the suitable one is to use 
questionnaire and case studies methods. 

 Questionnaire approach: - A questionnaire was developed to assess the perceptions of owners, consultants, and 
contractors due to the importance index of causes and effects of delay 

 Case Studies: - Some case studies were carefully selected and investigated. These cases discussed in-depth 
information regarding the causes of time and material wastages at construction projects in Western Maharashtra 
Strip, also to check the procedures and actions taken by contractors, owners and consultants. Each case will be 
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analysed separating of others; the case will illustrate the link between the data collected by questionnaire and data 
in case, recommendations will be documented for each case. 

 Questionnaire design: - It has been assembled around of (136) factors which affect the time and material wastages 
in engineering projects in various countries around the world and at intervals of time, but not all of these factors 
are consistent with the conditions and circumstances surrounding the Western Maharashtra Strip from economic 
level, the type of projects, geographical region and occupation factors which experienced the Western Maharashtra 
Strip, so it has been selected factors commensurate with the nature of construction projects and problems in the 
Western Maharashtra Strip. Modifications and new questions then added as a result of interview of experienced 
construction managers to suit the local construction industry in Western Maharashtra Strip. 

 Questionnaire content: - The questionnaire included three parts that related to the factors of time and material 
wastages at construction projects in Western Maharashtra Strip, these parts are organization profile, factors 
influencing time overruns and factors influencing material wastages. 

 Pilot study: -These structured questionnaires should be based on a carefully prepared set of questions piloted and 
refined until the researcher is convinced of their validity. Therefore the pre-testing is an important stage in the 
questionnaire design process, prior to finalizing the questionnaire. It involves administrating the questionnaire to a 
limited number of potential respondents and other knowledgeable individuals in order to identify and correct 
design flaws. The Arabic version of questionnaire was tested in order to make sure that the questions were easily 
understood .The test was made by distributing ten drafts of the questionnaire (four to contractors, three to 
consultant and three to owners). In general, they agreed that the questionnaire is suitable to achieve the goals of the 
study. The following comments and some modifications have been done 

 Data Measurement: - In order to be able to select the appropriate method of analysis, the level of measurement 
must be understood. For each type of measurement, there is/are an appropriate method/s that can be applied and 
not others. In this research, ordinal scales were used. Ordinal scale is a ranking or a rating data that normally uses 
integers in ascending or descending order. The numbers assigned to the agreement or degree of influence (0, 1, 2, 3, 
4) do not indicate that the interval between scales are equal, nor do they indicate absolute quantities. They are 
merely numerical labels. Based on Likert scale researcher has the following: 
 

Item Strongly Agree Neutral Disagree Strongly 

 agree    disagree 

      
Scale 4 3 2 1 0 

       
 Statistical Validity of the Questionnaire: - Validity refers to the degree to which an instrument measures what it is 

supposed to be measuring. Validity has a number of different aspects and assessment approaches. To insure the 
validity of the questionnaire, two statistical tests should be applied. The first test is Criterion-related validity test 
(Spearman test) which measures the correlation coefficient between each paragraph in one field and the whole 
field. The second test is structure validity test (Spearman test) that used to test the validity of the questionnaire 
structure by testing the validity of each field and the validity of the whole questionnaire. It measures the 
correlation coefficient between one filed and all the fields of the questionnaire that have the same level of similar 
scale. 
 

VI.  CASE STUDY OF PUNE 
 

a) CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT  
Environmental issues such as increase in flood levels due to illegal dumping of C & D waste into rivers, resource 
depletion, shortage of landfill and illegal dumping on hill slopes are evident in the city. The scope of this study is 
limited to the construction industries in residential and non-residential buildings in city of Pune. Bridges, roads and 
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other urban infrastructures are excluded in this study. Compiled data and information of this paper come from 
secondary sources such as various research papers related to the C & D waste, various reports of surveys done by 
various agencies and institutions, information through case studies from international journals, reports and proceedings 
of various waste management organizations and national authority websites on C&D waste management in India. Field 
surveys and interviews with various stakeholders were undertaken by the authors to ascertain the status of C&D waste 
management in the city of Pune. The list of builders and Pune Municipal Corporation (PMC) officials is given in 
references attached with this research paper. Diagnostic analysis of current status of C&D waste management in terms 
of policies, laws and regulations, current management practices, technologies and key stakeholder participation were 
conducted and analyzed. 
b) Present condition and issues related to c & d waste in Pune: 
There are 44Sezs in and around Pune. With the development of Sezs since last decade Pune is experiencing boom in 
construction sector. With the change in culture, change in lifestyles and technology, many redevelopment projects are 
coming up in Pune. The C& D waste in Pune constitutes 40% of MSW in Pune. The environment status report of the 
PMC recently admitted that illegal dumping of construction rubble in the riverbeds and hills continued in the city. In 
many instances debris is dumped in the green belt of the river, affecting its natural flow.  

 
 
c) Necessity of c & d waste management 
With the global concern of conservation of energy and natural resources, there is urgent need of implementing C & D 
waste management strategies through technological and design solutions of adoptability, deconstruction, recycling and 
reusing and effective formation of legislative, administrative and monitoring framework for implementation of the 
same. Development of human resources for implementation of C & D waste management through awareness and 
training is another important concern. R&D work towards exploring newer applications and maximizing use of existing 
technologies for a sustainable C & D waste management is need of a time.  
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d) Potential of various waste materials for reuse and recycle: 
Special townships with a minimum area of 100 acres have been launched in Pune and Nagpur since 2008 as a sequel to 
Maharashtra's new housing policy of 2007. According to the provisions in the act, 60% of the area to be purely 
residential and out of the total floor area proposed to be utilized for residential development, 20% of the residential area 
to be used for residential tenements of 40 sq m for economically weaker section. This gives estimate of 48,562.2 sq.m 
area to be built for economically weaker section for a100 Acre Township. In this case, role of reusable and recyclable 
material become crucial in the view of keeping the cost of new construction low. When considering a reusable and 
recyclable material, three major areas need to be taken into account are: economy, compatibility with other materials 
and material properties.  
Following are some of the C & D waste materials:  
 Bricks- If deconstructed properly, bricks can be reused after removal of mortar. Broken bricks can be used for 

refilling or for manufacturing debris paver blocks or debris blocks.  
 Stone- Stone can be reused for plinth formation, masonry construction, landscape purpose, ledges, platforms, 

window sills, coping etc. depending upon the form of available stones.  
 Concrete- The utilization of recycled aggregate is particularly very promising as 75 per cent of concrete is made of 

aggregates. In that case, the aggregates considered are slag, power plant wastes, recycled concrete, mining and 
quarrying wastes, waste glass, incinerator residue, red mud, burnt clay, sawdust, combustor ash and foundry sand. 
The enormous quantities of demolished concrete can easily be recycled as aggregate and used in concrete. 
Research & Development activities have been taken up all over the world for proving its feasibility, economic 
viability and cost effectiveness. Work on recycled concrete has been carried out at few places in India by CBRI 
and CRRI, but waste and quality of raw material produced being site specific, tremendous inputs are necessary if 
recycled material has to be used in construction for producing high grade concrete.  

 Timber- Whole timber arising from construction and demolition works can be utilized easily and directly for 
reused in other construction projects after cleaning, de-nailing and sizing. In some cases, timber elements from 
deconstructed building may have aesthetic and antique value.  

 Plywood and other timber based boards- Plywood and other timber based boards can be either reused for 
interior works in new construction or it can be recycled for manufacturing of timber based boards.  

 Gypsum- in India, about 6 MT of waste gypsum such as phosphor-gypsum, fluro-gypsum etc., are being generated 
annually. Plaster developed from this waste gypsum has showed improved engineering properties without any 
harmful effect. Phosphor-gypsum and lime sludge can be recycled for manufacture of Portland cement, masonry 
cement, sand lime bricks, partition walls, flooring tiles, blocks, gypsum plaster, fibrous gypsum boards, and super-
sulphate cement. 

 Metals & metal alloys- Ferrous Metals are the most profitable and recyclable material. In India more than 80% 
scrap arising is recycled. Scrap steel is almost totally recycled and allowed repeated recycling. Structural steel can 
be reused as well as 100% steel can be recycled to avoid wastage at construction site. The main non ferrous metal 
collected from construction and demolition sites are aluminium, copper, lead and zinc. In India aluminium usage is 
up to 95000 tonnes with about 70% recycled in 2004. Copper is recycled up to 119000 tonnes out of a national 
market of 262000 tonnes.  

 Debris- Construction debris can be recycled to manufacture paver blocks which can be used in light traffic areas 
and masonry blocks. Other uses of processed debris include use in lean concrete for levelling purpose, as mortar 
for masonry, as bedding mortar for pavement tiles and used for land filling.  

 
e)  Need of equipment’s and facilities: 
According to the report published by Asian institute of technology, school of environment, resources and development, 
Thailand, reusing facilities and recycling facilities in India have moderate existence, whereas the status of sorting/ 
segregation, storage and monitoring facilities is unknown. There are three types of recycling plants Viz. Mobile, Semi-
Mobile and Stationary plant. In the Mobile plant, the material is crushed and screened and ferrous impurities are 
separated through magnetic separation. The plant is transported to the demolition site itself and is suited to process only 
non-contaminated concrete or masonry waste. In the semi-mobile plant, removal of contaminants is carried out by hand 

http://www.ijirset.com


  
                     
                       
 
                       ISSN(Online): 2319-8753 
          ISSN (Print):  2347-6710 

International Journal of Innovative Research in Science, 
Engineering and Technology 

(A High Impact Factor, Monthly, Peer Reviewed Journal) 

Visit: www.ijirset.com 
Vol. 7, Issue 5, May 2018 

 

Copyright to IJIRSET                                                              DOI:10.15680/IJIRSET.2018.0705230                                             5240 

      

and the end product is also screened. Magnetic separation for removal of ferrous material is carried out. End product 
quality is better than that of a Mobile unit. These plants are not capable to process a source of mixed demolition waste 
containing foreign matter like metal, wood, plastic, hardbound etc. Stationary plants are equipped for carrying out 
crushing, screening as well as purification to separate the contaminants. Issues necessary to be considered for erection 
of a Stationary plant are: plant location, road infrastructure, availability of land space, provision of weigh-bridge, 
provision for storage area etc. Different types of sorting devices and screens are used for separating contaminants from 
end-product and grading the recycled product in various grain sizes. Vibrating screens, star screens or disc-separators 
are used for removal of impurities.  
        
f) Loopholes in legislative and regulatory framework in Pune: 
Interviews conducted with urban local bodies and other relevant stakeholders have raised some issues. The reasons of 
ineffective implementation of MSWM Rules being inadequate finances, multiplicity of agencies for operation and 
maintenance, inadequate training of personnel, lack of performance monitoring, inadequate emphasis on preventive 
maintenance, lack of management and lack of equipment’s and facilities, unawareness about the legislation related with 
C & D waste and its provisions and most importantly indifferent attitude of municipal officials from all the concerned 
departments against the issue. Neither of these legislations in India has any provisions regarding reduction of the C & D 
waste through planned deconstruction nor the Bureau of Indian standards (BIS) and National Building Code (NBC) has 
any provisions regarding quality standards of reuse, salvage, and recycled material 
 
g) Key stakeholders involved in C& D waste management: 
The key players in the sector of C&D waste management policies are local authorities, developers/builders, contractors, 
owners, NGOs, research institutes, academic institutes, professionals like architects and engineers etc.  
According to the report published by Asian institute of technology on reduce, reuse and recycle (3r) practices in 
construction and demolition waste management in Asia, participation of national and local authority is moderate, 
participation of contractors and NGOs is relatively low whereas participation of clients, consultants and associations is 
unknown. This study reveals that participation of academe is high. CRRI and CBRI have done R & D in the field of 
recycling of building materials.  
 
 The responsibilities of these key stakeholders are as follows 
 
 Responsibility of municipal authorities - 
1. Providing and developing infrastructure for collection, storage, segregation, transportation, recycling, processing and 
disposal of C & D waste.  
2. Complying with the MSW rules as per the implementation schedule laid down in legislation.  
3. Proper co-ordination among various departments of authority.  
4. Conducting Training programmes regarding C & D waste for the officials of concerned departments.  
5. Generating awareness among all the stakeholders with the collaboration of print and electronic media.  
6. Monitoring the performance of waste processing and disposal facilities  
7. Improvement of existing land filling sites, if any.  
8. Identification of landfill sites for future use  
  
 Responsibility of the generator of waste:  
1. Avoidance of littering and ensuring delivery of wastes as stipulated by the municipal authority.  
2. Complying with the MSW rules/ C & D waste rules.  
3. Insisting on designs and technologies which will reduce the waste and reduce the use of materials in construction.  
 
 Responsibility the state pollution control board (SPCB):  
1. Monitoring the compliance of the standards regarding ground water, ambient air, leachate quality and the compost 
quality including incineration standards as specified under Schedules II, III and IV4. The details of application 
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procedure, grant of authorization for setting up waste processing and disposal facility including landfills are also given 
in the Rules.  
2. Co-coordinating with CPCB and the Committees with particular reference to implementation and review of 
standards and guidelines and compilation of monitoring data.  
Most of compliance monitoring and enforcement is done by SPCBs. The few direct enforcement actions taken by the 
CPCB are generally done by the zonal offices. All the waste management rules and regulations address specific wastes 
separately and their enforcement is with the SPCB.  
 
 Responsibility of an architects, engineers and specification writers: 
1. Designing for adaptability(less function specific), deconstruction and dismantling  
2. Use of modular co-ordination with pre-fabricated components, use standard accepted technologies  
3. Designing building for parallel disassembly rather than sequential disassembly (time saving, material saving, labor 
cost saving)  
4. Specify materials and assemblies that can be easily disassembled at the end of their useful life.  
5. Choosing durable non-toxic interior finishes or materials.  
6. Surveying the site before demolition or deconstruction.  
7. Identifying salvage and reuse items, recyclable materials and hazardous materials for special handling.  
8. Developing a Construction Waste Management Plan.  
9. Monitoring the waste reduction program. The architect and designer play an important role in assuring the 
contractor‘s compliance with the waste reduction program by requiring and reviewing waste management progress 
reports and invoices from recycling and garbage haulers and recycling facilities. Monitoring the success of the program 
and potential barriers by including a discussion about the waste reduction program during the project meetings. 
 
 Facility managers, property owners and managers and developers: 
1. Establishing requirements for waste reduction. Beginning with making waste reduction a priority from the start of 
the project and planning for it throughout all phases of design, construction, installation, and occupancy. 
2. Setting goals for waste reduction for each project and preparing a team of qualified professionals experienced in 
environmentally sound design and construction practices.  
3. Identifying materials that can be salvaged and reused.  
4. Monitoring and supporting the program. Monitoring the progress of waste reduction efforts by requiring contractors 
to submit the waste management plan and waste management progress reports. 

VII. CONCLUSION 
 

In urban India, there has been a little executed in the field of C & D waste management though policy 
framework exists. As discussed in the paper, all the stakeholders have their role to play in this regard for sustainable 
development. With the increase demand of infrastructure and housing and subsequent growth in construction sector, 
future challenges are enormous on the background of current construction practices. High rise buildings are coming up 
with in situ concrete construction for framing and envelop which will come under redevelopment project after 30-40 
years. With given a situation of scale of these projects and material inputs that it requires, there is huge challenge to 
manage C & D waste in near future. Infrastructure shall be developed by local authorities such as recycling plants, 
location of land filling sites and recycling plants shall be allocated in Development Plan. Exhausted stone quarries in 
Pune can be reclaimed by designating them for land filling of C & D waste. Charges shall be levied on the disposal of 
C & D waste to the designated landfill sites based on amount of waste generation. BIS and NBC shall include 
provisions for quality standards of reusable, recyclable and recycled content building materials and construction 
technologies. MSW department shall be made accountable for all the activities related to C & D waste management to 
reduce the confusion among various departments regarding accountability. Awareness campaigns and training shall be 
conducted regarding C & D waste management for all the stakeholders. Academic and Research institutes, NGOs, 
Government departments, print and electronic media, Construction sector can contribute towards this aspect.  
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